

# SCHEDULE AND PROCESS FOR DEVELOPING RHNA

## Major Milestones in the RHNA Process

- **October 2019:** ABAG convenes Housing Methodology Committee (HMC)
- **June 9, 2020:** HCD provided ABAG with its determination of total regional housing needs. HCD indicated that Bay Area jurisdictions must plan for 441,176 units between 2023-2031.
- **October 15, 2020:** ABAG Executive Board approved the proposed methodology and draft subregion shares.
- **October 25 - November 27, 2020:** ABAG held a public comment period on the proposed methodology.
- **January 2021:** ABAG Executive Board approved the draft RHNA methodology and final subregional shares.
- **February 11, 2021:** ABAG sent the draft RHNA methodology to HCD for review.
- **April 12, 2021:** HCD sent letter confirming the draft RHNA methodology furthers the RHNA objectives.
- **May 20, 2021:** ABAG Executive Board approved final RHNA methodology and draft RHNA allocations.
- **Summer 2021:** Jurisdictions and HCD can appeal a jurisdiction's draft RHNA allocation.
- **Fall 2021:** ABAG conducts a public hearing to consider and make a final determination on appeals.
- **December 2021:** ABAG Executive Board conducts public hearing to adopt final RHNA plan.

## 2023 - 2031 RHNA Development Timeline

