

REVISED REGIONAL HOUSING NEEDS DETERMINATION SCHEDULE

January 1999	February 1999	March 1999	April 1999	May 1999	June 1999
		Initiate Housing Methodology Committee Exec Board Approves Committee March 18	Housing Methodology Committee Meeting April 2 & April 22	Housing Methodology Committee Meeting May 14	Housing Methodology Committee Meeting June 4 & June 18 L&GO comments June 17
July 1999	August 1999	September 1999	October 1999	November 1999	December 1999
Executive Board Reviews Methodology July 15			HCD provides regional housing need numbers Housing Methodology Committee meetings to review draft numbers and methodology Staff uses methodology -Draft Local Numbers	Executive Board approves methodology ABAG staff releases the regional numbers HCD formally approves local share results 90-day review period begins	
January 2000	February 2000	March 2000	April 2000	May 2000	June 2000
	90-day review period re-initiated by ABAG Executive Board (February 1)		Deadline for jurisdictional comments on Regional Allocation numbers (April 30) 90-day review period ends	Executive Board meeting to discuss methodology (May 18)	90-day review period re-initiated by ABAG Executive Board (June 1)
July 2000	August 2000	September 2000	October 2000	November 2000	December 2000
	<i>Deadline for jurisdictional comments on Regional Allocation numbers</i> (August 31) <i>90-day review period ends</i>	<i>ABAG 60-day response to comments period begins</i> (September 1)	<i>ABAG response to jurisdictional comments due</i> (October 30)	<i>Executive Board approves final numbers</i> (November 16)	<i>Local jurisdictions begin process of revising Housing Elements</i> (December 1) <i>Appeals process initiated (if necessary)</i>
January 2001	February 2001	March 2001	April 2001	May 2001	June 2001
<i>ABAG response to Appeal</i> <i>Set Hearing dates</i>	<i>Appeal Hearing(s)</i>				<i>Housing Element revisions must be submitted to HCD</i> (June 30) <i>Revised as of April 2, 2001</i>