

*\* timeline corrected by ABAG to reflect  
 extension granted by HCD letter (8/16/06)*

**Schedule for ABAG Regional Housing Needs Allocation**

Regional Allocation Deadlines		Allocation Deadlines if Subregional Option Used	
<b>2006</b>			
April 30	ABAG/HCD consultation on region's share of statewide housing need [65584.02(b)]		
June 30	ABAG requests information from jurisdictions for developing methodology [65584.04(b)(1)]	<i>September 30</i> <del>August 31</del>	Deadline for creating subregional entities [65584.03(a)]
December 31	ABAG develops a proposed methodology [65584.04(a)]. Start of 60-day public comment period about methodology [65584.04(n)]; must include at least one public hearing [65584.04(c)]	December 31	The subregion develops a proposed methodology [65584.04(a)]. Start of 60-day public comment period about methodology [65584.04(n)]; must include at least one public hearing [65584.04(c)]
<b>2007</b>			
January - March	ABAG adopts a final methodology [65584.04(h)]	January - March	Subregion adopts a final methodology [65584.04(h)]
March 1	HCD determination of regional housing need [65584.02(a)(1)]	May 1	ABAG determination of housing need assigned to each subregion. At least one public hearing must be held prior to allocation [65584.03(c)].
Prior to June 30	ABAG issues DRAFT RHNA [65584.05(a)].	Prior to June 30	Subregion issues DRAFT RHNA [65584.05(a)].
Prior to June 30	ABAG reviews DRAFT RHNA of subregions for compliance with Gov. Code Sec. 65584.03(d); if noncompliant, ABAG completes allocation process for affected jurisdictions		
Prior to September 30	Local jurisdictions may request revisions to DRAFT allocation [65584.05(b)]	Prior to September 30	Local jurisdictions may request revisions to DRAFT allocation [65584.05(b)]
Prior to October 31	ABAG responds to revision requests (within 60 days of submittal) [65584.05(c)]	Prior to October 31	Subregion responds to revision requests (within 60 days of submittal) [65584.05(c)]
December - February	Local jurisdictions may appeal DRAFT RHNA (60 day period)	December - February	Local jurisdictions may appeal DRAFT RHNA (60 day period)
<b>2008</b>			
January- Feb.	Continuation of 60 days for Local jurisdictions to appeal DRAFT RHNA	January- Feb.	Continuation of 60 days for Local jurisdictions to appeal DRAFT RHNA
January - April	ABAG public hearing on appeals (within 60 days after deadline for filing appeal) [65584.05(e)].	January - April	Subregion public hearing on appeals (within 60 days after deadline for filing appeal) [65584.05(e)].
February - April	ABAG issues FINAL RHNA proposal (within 45 days of end of 60-day appeals period) [65584.05(f)].	February - April	Subregion issues FINAL RHNA proposal (within 45 days of end of 60-day appeals period) [65584.05(f)].
February - June	ABAG public hearing to adopt FINAL allocation (within 45 days of issuing final allocation) [65584.05(h)]. Submit adopted Final Allocation to HCD.	February - March (prior to ABAG's)	Subregion public hearing to adopt FINAL allocation (within 45 days of issuing final allocation) [65584.05(h)]. Subregions submit FINAL allocations to ABAG
<b>2009</b>			
August	HCD completes review of FINAL RHNA [65584.05(h)].		
June 30	Adopted Housing Element updates due to HCD, preceded by submittal of draft elements		