
 
TO: Contracts DATE: June 23, 2023 

FR: Nicola Szibbo, Principal Engineer   

RE: 2020 Quick-Build Design and Engineering and Construction Management Services – Cycle 1 

Bench: Extension of Bench Performance Period to February 20, 2025 

 

This memo documents the decision to exercise the two-year option to extend the Bench performance 

period for the 2020 Quick-Build Design and Engineering and Construction Management Services—

Cycle 1 Bench (“Bench”).  With this extension, the bench performance period will be extended from 

June 30, 2023 to June 30, 2025.  

 

Background: 

On November 5, 2020, MTC issued a Request for Qualifications for the 2020 Quick-Build Design, 

Engineering, and Construction Management Services, Cycle 1 (“RFQ”) inviting firms to submit 

Statements of Qualifications (“SOQ”) for one or both of the following two service categories: 

Service Category A: Design and Engineering Services and Service Category B: Construction 

Management Services.  RFQ Article III.B Period of Performance, specifies that “MTC expects the work 

awarded pursuant to this RFQ to commence on the date the bench is approved, and to be completed no 

later than June 30, 2023. At MTC’s sole option, the bench performance period may be extended for up 

to three (2) additional years for work contemplated by Appendix A, Scope of Work.”  MTC approved 

the Bench on February 12, 2021.   

 

Justification: 

In March 2023, MTC staff undertook review of the Scope of Work under this RFQ and considered 

whether to release a new RFQ in 2023 for Quick-Build Design, Engineering, and Construction 

Management Services. Upon completion of their review, staff determined that no new consultant skills 

or expertise are required at this time, and any advantage to issuing a new RFQ is outweighed by the time 

and resources required to develop, issue and evaluate a new bench. In addition, continued use of the 

bench will be necessary for quick build technical assistance for the 5 Year Active Transportation 

Implementation Plan (IP).   The current Quick-Build Design, Engineering, and Construction 

Management Services bench is therefore extended for an additional two-year period, to June 30, 2025. 

 

Conclusion: 

As permitted by the February 12, 2021 Request for Qualifications (RFQ), the Bench performance period 

is hereby extended from June 30, 2023 to June 30, 2025. 

 

 

 

Ashley Nguyen, Section Director,  

Design and Project Delivery 
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